COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 04/ 26/ 2017

ESTI MATE SUMVARY 14: 45: 47
CONTI D: C20559 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20559- BI D COFRS REPORTI NG CATECCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 6.0 DAYS TIME ALLOW 11/17/201 FI XED COVPLETI ON DATI
SH 13 MUD SPRI NGS DRAW PERCENT TI ME: 2.79 ORI G TIME ALLOW 11/17/201 FI XED COVPLETI ON DATI
PRQIECT NO STA0132- 020
SH 13 MUD SPRI NGS DRAW
NAMVE OF ROAD:
PRQIECT COUNTI ES: MOFFAT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 04/ 22/ 2017 DATE TI ME STARTED 04/ 17/ 2017
7785 H GHLAND MEADONS PKWY, #100 DATE LET 12/ 01/ 2016 DATE WORK BEGAN 04/ 17/ 2017
DATE AWARDED 12/ 08/ 2016 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2016 DATE ACCEPTED

FORT COLLINS CO 80528 (970) 223- 3151

CURRENT PROJIECT AMI:  $ 6, 388, 572. 25

AWARD PRQIECT AM: $ 5,983, 125. 25
PERCENT COVPLETE: 1. 88%
FUNDS AVAI LABLE: $ 6, 268, 535. 50
TOTAL CLAI MB: $ 0. 00

APPROVED FOR PAYMENT BY

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

DATE NOTI CE TO PROCEED 04/ 17/ 2017

CURRENT TOTAL TH S ESTI MATE
$ 120, 036. 75 $ 120, 036. 75
0. 00 0. 00
120, 036. 75 120, 036. 75
0. 00 0. 00
120, 036. 75 120, 036. 75
-3,601.10 -3,601. 10
0.00 0.00
116, 435. 65 116, 435. 65
0.00 0.00
0.00 0.00
116, 435. 65 116, 435. 65
0.00 0.00
PAENT DE s 116,435.65

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20559- Bl D ESTI MATE RUN 04/ 26/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0001 14: 45: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0.430 8, 600. 00
20, 000. 00000 0. 430 8, 600. 00
0010 202- 00020 Renoval of Concrete Box Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0015 202-00035 Renoval of Pipe 274. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0020 202-00090 *Renoval of Delineator 42. 000 0. 000
EACH 23. 000 126. 50
5. 50000 23. 000 126. 50
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 895. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0030 202-00250 *Removal of Pavenment Marking 10, 375. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0035 202-01000 *Renoval of Fence 18, 111. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0. 00
0040 202-01035 *Renoval of Cate 5. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0045 202- 01400 Renoval of Cattle Guard 2. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0050 203- 00060 Enbanknent Material (Conplete In Place) 44, 696. 000 0. 000
CcY 0. 000 0. 00
17. 00000 0. 000 0. 00
0055 203-00100 Mick Excavation 1, 500. 000 0. 000
CcY 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20559-BI D ESTI MATE RUN 04/ 26/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0001 14: 45: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0065 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0070 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0075 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 203- 01565 Hydraul i ¢ Excavat or 20. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0085 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0090 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0095 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0100 206- 00065 Structure Backfill (FlowFill) 20. 000 0. 000
CY 0. 000 0. 00
270. 00000 0. 000 0. 00
0105 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0110 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20559-BI D ESTI MATE RUN 04/ 26/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0001 14: 45: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207- 00205 Topsoi | 6, 780. 000 0. 000
CY 0. 000 0. 00
5. 00000 0. 000 0. 00
0120 207-00210 St ockpi | e Topsoi | 6, 780. 000 0. 000
cY 3, 963. 000 25, 759. 50
6. 50000 3, 963. 000 25, 759. 50
0125 208-00002 *Erosion Log Type 1 (12 Inch) 4,700. 000 0. 000
LF 238. 000 892. 50
3. 75000 238. 000 892. 50
0130 208-00035  Aggregate Bag 300. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0135 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0155 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0160 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0165 208-00207 Erosi on Control Managenent 200. 000 0. 000
DAY 5. 000 625. 00

125. 00000 5. 000 625. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20559-BI D ESTI MATE RUN 04/ 26/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0001 14: 45: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209- 00600 *Dust Palliative (Magnesium Chloride) 100, 000. 000 0. 000
GAL 0. 000 0. 00
0. 95000 0. 000 0. 00
0175 210-00810 *Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0180 212-00006 *Seedi ng (Native) 12. 600 0. 000
ACRE 0. 000 0. 00
480. 00000 0. 000 0. 00
0185 212-00032 *Soi | Condi tioning 12. 600 0. 000
ACRE 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0190 213-00003 *Mil ching (Weed Free) 12. 600 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0195 213-00061 *Mul ch Tacki fier 2,520. 000 0. 000
LB 0. 000 0. 00
3. 40000 0. 000 0. 00
0200 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 12, 000. 000 0. 000
d ass
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0205 240-00001 *WIdlife Biologist 3. 000 0. 000
DAY 2.000 1, 600. 00
800. 00000 2.000 1, 600. 00
0210 240-00010 *Renoval of Nests 52. 000 0. 000
HOUR 52. 000 5, 200. 00
100. 00000 52. 000 5, 200. 00
0215 304- 01000 Aggregate Base Course (Cl ass 1) 30, 301. 000 0. 000
TON 0. 000 0. 00
14. 00000 0. 000 0. 00
0220 304- 06000 Aggregate Base Course (Cl ass 6) 20, 232. 000 0. 000
TON 0. 000 0. 00

14. 75000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20559-BI D ESTI MATE RUN 04/ 26/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0001 14: 45: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 33, 366. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
2.40000 0. 000 0. 00
0230 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
325. 00000 0. 000 0. 00
0235 403-34701  *Hot M x Asphalt (G ading SX) (75) 19, 513. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0240 411- 03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 394. 000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0245 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 777.000 0. 000
TON 0. 000 0. 00
435. 00000 0. 000 0. 00
0250 411-10255  *Enulsified Asphalt (S| ow Setting) 5, 877. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0255 420-00132 Geotextile (Separator) (Cass 1) 1, 932. 000 0. 000
SY 0. 000 0. 00
2.15000 0. 000 0. 00
0260 506-00209 Riprap (9 Inch) 51. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0265 506-00218  Riprap (18 Inch) 35. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0270 506-01020 Geogrid Reinforcenment 3, 600. 000 0. 000
SY 0. 000 0. 00
2.75000 0. 000 0. 00
0275 601- 01000 Concrete Cass B 26. 000 0. 000
cY 18. 000 15, 300. 00

850. 00000 18. 000 15, 300. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20559-BI D ESTI MATE RUN 04/ 26/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0001 14: 45: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 601- 03030 Concrete Cass D (Box Cul vert) 80. 000 0. 000
CY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0285 602-00020 Rei nforcing Steel (Epoxy Coated) 4,234. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0290 603- 70607 6x7 Foot Concrete Box Cul vert (Precast) 373. 000 0. 000
LF 0. 000 0. 00
925. 00000 0. 000 0. 00
0295 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 950. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0300 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0305 607-00005 *End Post 50. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0310 607-00010 *Corner and Line Brace Post 84. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0315 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 3, 803. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0320 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 14, 453. 000 0. 000
(Speci al)
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0325 607-32208 *Wood Snow Fence (8 Foot Hi gh) 910. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0330 607-60105 *4 Foot Gate (Special) 4.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20559-BI D ESTI MATE RUN 04/ 26/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0001 14: 45: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0335 607-60113 *12 Foot Gate (Special) 4.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0340 607-60117 *16 Foot Gate (Special) 2. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0345 611-00016 16 Foot Cattle Cuard 2. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0350 612-00001  *Delineator (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0355 612-00003 *Del i neator (Type II1) 2. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0360 614-80385 *Runble Strip 24, 950. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0365 624-20019 18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 96. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0370 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 293. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0375 624-20049 48 Inch Drainage Pipe (Class 0) (Conplete In Place) 198. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0380 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 200 12, 600. 00
63, 000. 00000 0. 200 12, 600. 00
0385 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
413, 000. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20559-BI D ESTI MATE RUN 04/ 26/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0001 14: 45: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 200 1, 200. 00
6, 000. 00000 0. 200 1, 200. 00
0395 627-00005 *Epoxy Pavement Mar ki ng 136. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0400 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 537. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0405 629-01001  *Survey Monunent (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0410 630-00000 *Fl aggi ng 8, 000. 000 0. 000
HOUR 102. 500 2,716. 25
26. 50000 102. 500 2,716. 25
0415 630- 00007 *Traffic Control Inspection 60. 000 0. 000
DAY 1. 000 200. 00
200. 00000 1. 000 200. 00
0420 630-00012 *Traffic Control Managenent 120. 000 0. 000
DAY 5. 000 3, 750. 00
750. 00000 5. 000 3, 750. 00
0425 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 2.000 2,400. 00
1, 200. 00000 2.000 2,400. 00
0430 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0435 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 5. 000 170. 00
34. 00000 5. 000 170. 00
0440 630- 80342 *Construction Traffic Sign (Panel Size B) 93. 000 0. 000
EACH 12. 500 500. 00
40. 00000 12. 500 500. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20559-BI D ESTI MATE RUN 04/ 26/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0001 14: 45: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 2.000 80. 00
40. 00000 2.000 80. 00
0450 630- 80344 *Construction Traffic Sign (Special) 302. 000 0. 000
SF 151. 000 3,322.00
22. 00000 151. 000 3,322.00
0455 630- 80359 *Portabl e Message Sign Panel 430. 000 0. 000
DAY 40. 000 2,440. 00
61. 00000 40. 000 2,440. 00
0460 630- 80360 *Drum Channel i zi ng Devi ce 450. 000 0. 000
EACH 55. 000 1, 870. 00
34. 00000 55. 000 1, 870. 00
0465 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0470 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 35. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0475 630- 80368 *Portable Traffic Speed Monitor 400. 000 0. 000
DAY 0. 000 0. 00
55. 00000 0. 000 0. 00
0480 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 0. 000
LF 0. 000 0. 00
31. 25000 0. 000 0. 00
0485 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 10. 000 35. 00
3. 50000 10. 000 35. 00
0490 630-80430 *Runble Strip (Portable) 2. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0495 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20559-BI D ESTI MATE RUN 04/ 26/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0001 14: 45: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
45. 00000 0. 000 0. 00
0505 700- 70010 F/ A M nor Contract Revisions 300, 710. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 1, 450. 000 1, 450. 00
1. 00000 1, 450. 000 1, 450. 00
0515 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70018 F/ A Roadway Snoot hness | ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70023 F/ A On- The-Job Trai nee 1, 632. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70025 F/' A Quality Incentive Paynent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6, 359,372.25$% 90, 836.75 % 90, 836. 75
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0545 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

CONTI D: C20559
PCN: 20559- BI D ESTI MATE RUN 04/ 26/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0001 14: 45: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0550 620- 00020 Sanitary Facility 2.000 0. 000
EACH 2.000 2, 200. 00
1, 100. 00000 2.000 2,200. 00
CAT 0400 CURRENT AMI $ 29,200.00 $ 29, 200. 00 $ 29, 200. 00
PRQIECT TOTAL CURRENT AMI $ 6,388,572.25% 120,036.75 % 120, 036. 75



